COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2021

ESTI MATE SUMMARY 12: 54: 36
CONTI D: C23062 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 23062- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIME ALLOW 150 WORK DAYS
LI MON RESI DENCY ADA CURB RAMPS PERCENT TINME:  40.00 ORI G TI NE ALLOW 150 WORK DAYS
PROQJECT NO CR400- 375
LI MON RESI DENCY ADA CURB RAMPS
NAVE OF ROAD:
PROJECT COUNTI ES: KI T CARSON LI NCOLN
EL PASO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 04/19/2021
P. 0. BOX 336638 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 19/ 2021
DATE AWARDED 01/29/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 04/ 19/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 035, 440. 50 PARTI Cl PATI NG $ 5, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 2,778,251.00 NON- PARTI Cl PATI NG 789, 695. 90 410, 376. 40
PERCENT COVPLETE: 26. 18% TOTAL EARNI NGS 794, 695. 90 410, 376. 40
FUNDS AVAI LABLE: $  2,240,744.60 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 794, 695. 90 410, 376. 40
TOTAL CLAI MB: $ 0.00 RETAI NAGE -19, 520. 28 -11, 593. 09
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 775, 175. 62 398, 783. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 775, 175. 62 398, 783. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 3 795,77;35.7371 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23062 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23062-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CR400- 375 ESTI MATE NO 0003 12: 54: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00012 Renoval of Tree Stunp 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202-00039 Renoval of Bollard 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 202- 00200 Renoval of Sidewal k 2,334.000 266. 600
SY 435. 200 13, 056. 00
30. 00000 701. 800 21, 054. 00
0020 202-00201 Renoval of Curb 710. 000 78. 500
LF 34.300 514. 50
15. 00000 112. 800 1,692. 00
0025 202- 00203 Renoval of Curb and Cutter 5, 743. 000 780. 000
LF 667. 300 10, 009. 50
15. 00000 1, 447. 300 21,709.50
0030 202-00206 Renoval of Concrete Curb Ranp 1, 508. 000 114. 400
SY 215. 200 6, 456. 00
30. 00000 329. 600 9, 888. 00
0035 202-00210 Renoval of Concrete Pavenent 1, 306. 000 61. 300
SY 223. 300 7,815.50
35. 00000 284. 600 9, 961. 00
0040 202-00220 Renoval of Asphalt Mat 1, 297. 000 101. 100
SY 74.000 2,220.00
30. 00000 175. 100 5, 253. 00
0045 202-00250 *Renoval of Pavenent Marking 1, 125. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0050 202-00827 Renoval of Pull Box 17. 000 0. 000
EACH 5. 000 3, 000. 00
600. 00000 5. 000 3, 000. 00
0055 203- 00050 Unsui tabl e Materi al 100. 000 7.300
CcY 3. 600 540. 00

150. 00000 10. 900 1, 635. 00
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PCN: 23062-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0003 12: 54: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 11. 000 2, 200. 00
200. 00000 11. 000 2,200. 00
0065 208-00090 Erosi on Control (Curb Ranp) 200. 000 0. 000
EACH 55. 000 27,500. 00
500. 00000 55. 000 27, 500. 00
0070 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0075 210-00810 Reset Ground Sign 58. 000 0. 000
EACH 13. 000 5, 850. 00
450. 00000 13. 000 5, 850. 00
0080 210- 00860 *Reset Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0085 210-01000 Reset Fence 14. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0090 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 0. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0095 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0100 210-04050  Adjust Val ve Box 7.000 1. 000
EACH 2.000 1, 200. 00
600. 00000 3. 000 1, 800. 00
0105 212-00050 Sod 3, 891. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0.00
0110 212-00700 Organic Fertilizer 48. 000 0. 000
LB 0. 000 0. 00

5. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0003 12: 54: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00708 Seedi ng (Native) Broadcast 0. 070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0120 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0125 213-00003 Mul ching (Weed Free) 0.070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0130 213-00061 Mil ch Tackifier 14. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0135 304-06007  Aggregate Base Course (Cl ass 6) 75. 000 7.300
cY 3. 600 450. 00
125. 00000 10. 900 1, 362. 50
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 602. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0145 412-00190  Concrete Pavenent (Patching) 1, 293. 000 59. 600
Sy 215. 100 33, 340. 50
155. 00000 274.700 42,578. 50
0150 608-00000 Concrete Sidewal k 170. 000 67.800
sy 84.700 8, 046. 50
95. 00000 152. 500 14, 487.50
0155 608-00010 Concrete Curb Ranp 5,570. 000 539. 800
Sy 747. 600 171, 948. 00
230. 00000 1, 287. 400 296, 102. 00
0160 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0. 00
0165 608-10000 Sidewal k Drain 29. 000 0. 000
LF 0. 000 0. 00

700. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0003 12: 54: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-20010 Curb Type 2 (Section B) 117. 000 49. 400
LF 60. 200 2,107.00
35. 00000 109. 600 3, 836. 00
0175 609-21020 Curb and Gutter Type 2 (Section I1-B) 527.700 184. 200
LF 343. 500 15, 457. 50
45. 00000 527.700 23, 746. 50
0180 610-00030  Median Cover Material (Concrete) 814. 000 0. 000
SF 553. 300 21, 025. 40
38. 00000 553. 300 21, 025. 40
0185 613-07002 *Type Two Pull Box 13. 000 0. 000
EACH 5. 000 3, 000. 00
600. 00000 5. 000 3, 000. 00
0190 613-07003 *Type Three Pul|l Box 3. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0195 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0200 625-00000  *Construction Surveying 1.000 0.170
LS 0.210 16, 800. 00
80, 000. 00000 0. 380 30, 400. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0.316
LS 0. 063 23, 940. 00
380, 000. 00000 0.379 144, 020. 00
0210 626-01114  *Public Information Managenent (Tier 1V) 196. 000 90. 000
DAY 35. 000 2, 100. 00
60. 00000 125. 000 7,500. 00
0215 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 449. 000 0. 000
Li ne
) SF 0. 000 0. 00
25. 00000 0. 000 0.00
0220 630- 00000 *Fl aggi ng 150. 000 52. 000
HOUR 17. 500 787.50

45. 00000 69. 500 3,127.50
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PCN: 23062-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0003 12: 54: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 60. 000 15. 000
DAY 13. 000 3,120. 00
240. 00000 28. 000 6, 720. 00
0230 630-00012 *Traffic Control Management 150. 000 28. 000
DAY 22.000 24, 200. 00
1, 100. 00000 50. 000 55, 000. 00
0235 630-80340 *Pedestrian Barricade (ADA) 102. 000 51. 000
LF 0. 000 0.00
55. 00000 51. 000 2,805. 00
0240 630-80341  *Construction Traffic Sign (Panel Size A) 64. 000 32.000
EACH 0. 000 0. 00
65. 00000 32. 000 2,080. 00
0245 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 2.500
EACH 0. 000 0. 00
250. 00000 2.500 625. 00
0250 630-80350 *Vertical Panel 89. 000 21.500
EACH 23.000 1, 150. 00
50. 00000 44.500 2,225.00
0255 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0260 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
0265 630-80360 *Drum Channel i zi ng Devi ce 30. 000 5. 000
EACH 0. 000 0.00
65. 00000 5. 000 325. 00
0270 630-80380 *Traffic Cone 55. 000 23.000
EACH 4.500 67.50
15. 00000 27.500 412.50
0275 630-85041 *Mobi | e Attenuat or 10. 000 0. 000
DAY 0. 000 0. 00

700. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0003 12: 54: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 900-00010 Added |tem (Hour)/ 105.13(a) Extra Surveying 25. 000 0. 000
HOUR 16. 500 2,475.00
150. 00000 16. 500 2,475.00

CAT 0200 CURRENT AMI $ 3,030, 440.50 $ 410,376.40% 789, 695. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 5,000. 00 $ 0.00% 5, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,035,440.50$% 410,376.40% 794, 695. 90



